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ATTACHMENT I 
DRAFT RI REPORT ASSUMPTIONS 

Only available new Bedrock Data available will be used in RI all 12 wells installed. 

Level I l l  Surficial Soil analyses used for groundwater, surface water, Air modeling 
Duplicates/percentage sent for CLP analysis 

1D G W  Model & Fate & transport Model using modflow and MT3D (backup done by ICF) 

Shorten Review time 
Concurrent DOUEG&G review 
Assume Hartman/DOE Headquarters interface - on site review 
table top review - integrated comments as product 

Shorten rewrite time - incorporate comments 
No reanalysis/remodeling of data 
Format as per OU1 experience 

Procurement Task I I  sole source 
Full support from EG&G/DOE procurement 

H R R  - handled by surficial soils past data ( no additional drilling) 

All needed resources provided 
- People 
- Change Control 

No equipment or site delays or weather problem 
Assume two field models for RFEDS 

10. Prioritize labs 
Procure level I l l  labs 
RFEDS support 
WC will provide sample tracking on Level I l l  data 

11. Draft RI written concurrently 
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ImDact 
Significant 

Risk Factor 

Low - Medium 

Em2 

3 Months Agency rejection 

Agency rejection 
w 
S. Soils 

Agency rejection 
Potential Cleanup 
Impact 

DOE Headquarters Rejection 

Not able to Complete 

Need separate Subcontractor 
- Inefficiencies in data 

transfer 

Agency rejection 

Insufficient Resources 

Uncontrollable events 
- Surficial Soils 
- Bedrock 
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Significant 
Significant 

Low 
Medium 

45 Days 
45 Days 

Very High 
Low - Significant 

Low - Medium 
Low - Medium 

Minimum 
3 Months 

High High 2 Weeks 

High 

Significant 

High 3 Weeks 

4 to 8 
Weeks 

Medium 

1 Month 

N/A 

LOW - Mod. 

Low 

Low 

Low 

Significant 
Sign if ican t 

High 
Medium 

2 Weeks 
2 to 4 
Weeks 10. K;Bx; 

- Not prioritized 
- NO support 

Significant Low 3 Months 
Woodward Clyde 

- Procurement 
- Tracking Low - Medium 

Low - Medium 
2 Weeks 
2 Weeks 

Significant 
Significant 


